

Miss Eyring

BROOKLYN COLLEGE  
RECEIVED  
JAN 29 1937  
OFFICE OF

MINUTES

Building Committee

January 11th, 1937

2 P.M.

PRESENT: Dean Bildersee, Prof. Weinrich, Mr. Fee, Prof. Martin, Chairman

1. The Chairman announced that Prof. Breithut had resigned as Chairman of the Building Committee. Dean Bildersee made a motion, which was seconded by Mr. Fee, that the Committee express its appreciation for Dr. Breithut's services and extend its best wishes for his speedy recovery. The motion was carried unanimously.

2. The Chairman announced that the Key Schedule as it appears on the original plans had been found unsatisfactory. Further, that the schedule had been revised and that it was very probable that a change order of some extra cost would be involved.

3. A numbering system for the rooms in all buildings was discussed. The Curator advised that the numbering system should be simple and uniform in all buildings. This was accepted by the members of the Committee. Professor Weinrich and Mr. Fried were assigned to the task of working out a satisfactory numbering system for all the buildings.

4. Water Mains - a letter from the Architect dated January 11th, 1937 regarding the water supply for the Science Building was brought to the Committee's attention. In view of the conditions mentioned in this letter the Committee voted to accept the Architect's recommendation that no modifications be made to the present system of supply; that the installation of any additional system found necessary after actual tests be made at a later date.

5. The question of colors for metal partitions was discussed. The Committee was informed that the Architects had called attention to the fact that a wide range of colors for these partitions would make the manufacture and installation difficult. The Committee decided to accept the Architects suggestion and have only two colors for these partitions namely, olive green and grey. Dean Bildersee was assigned to communicate with the various Department Heads <sup>and</sup> to furnish the necessary information to the Building Office.

The meeting adjourned at 3 P.M.